Creekside
Redevelopment

for Olde Gahanna

A New Heart...
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Creekside Project History

e 1995 Franklin County Greenways Initiative

e 1996 Plans for “Riverwalk” unveiled

e Throughout : Public forums & Community Planning
e 1999 Opening of Phase I. Creekside Park

e 2002 Creekside Phase Il Plan



Solved.
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Creekside’s Next Phase

Continuing the Vision...

ePhase |l reinforces the special connection between
Olde Gahanna and Creekside Park

e |t Is the major economic catalyst to redevelop
both sides of Mill Street.

e Creekside enhances Olde Gahanna’s economic
success and community pride.
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Creekside Phase |l

« Will extend Mill Race canal & Creekside Park up to
Mill Street with a new park plaza area & landscaping

e Creates a second waterfall, a clean water Mill Pond,
new fountains, and pedestrian features

e Creates handicap accessibility from Mill Street to the
existing Creekside Park & to all new features

e Provides additional seating & community areas

e Preserves existing large sycamore trees
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Creekside’s Next Phase — Lower Plaza
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GAHANNA CREEKSIDE - PHASE Il LOWER PLAZA Scbiaber & Asasciaies

August 12, 2002
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LANDSCAPE SITE MASTER PLAN
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Creekside Phase Il (cont’d)

eExtends existing east boardwalk behind old Post
Office and connects it into the new park area

= Stabilizes the east bank of the Mill Race completing
the park loop & preserving all existing heritage trees

e Creates the “Big Walnut Mill” — an open-frame,
historic-style structure complete with a Mill Wheel

e Entire design pays homage to Gahanna’s heritage,
natural resources, and community needs
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Project Timeline

eAward Bid: Late October 2002
eStart Construction: December 2002
eComplete Project: Early June 2003

Srd Guarter dth Guarter 1=t Quarter 2nd Quarter 3rd Guarter
c |9 Task Mame Start Finizh Jul | &ug | Sep | Oct [Mov | Dec | Jan [Feb | mar | apr [May [ Jun | dul [ Aug
1 Construction Documents Mon 071502  Thu 09/19/02 | N S———
2 |Ed Design Team coordination review Mon 07 A 502 Mon 07 M 502 ect Design Team
3 [Ed Prepare 95% CD's Wizd 00702 | Wied 0951102 Pr:l:ljet:’t Design Tea:m
4 Quality Control Review Thu 08 202 Fri 09/1302 Pr:ujer:t Design Team
5 [Ed Revize Documents hon 02602 | Tue 091702 I}
6 |[Ed Submit Final Documents Thu 094902 | Thu 094902 ?]9”9
7 Bidding & Construction Thu 09/26/02 Tue 06/03/03
g [Ed Advertize Project Thu O2026/02  Thu 100 0802 CIien‘t,Prujec’t: Manager
| [Ed Feceive Bids Fri 1001802 Fri 1001802 0{“”3 {
10 |[Ed Prepare Recommendation Fri 10802 Sun 10020002 E; roject Manager
11 |[Ed Council Action ta Award Cortract - First Reading Mon 10/21/02 | Mon 10521402 lient
12 |[EH Council Action to Avward Cortract - Second Reading hon 110402 | Man 110402 ie
13 |[Ed Aweard Construction Cortract Thu 120502 Thu 120502
14 |[EH Construction Period Thu 120502 | Tue 06303 Client,Froject f
15 Construction complete Tue DBM303 | Tue 060303 0603
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Cost Estimate

Estimate = $1.29 Million

We ask Council for approval to bid
Creekside Phase Il at an engineering estimate
of $1,294,000.
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